2015 SANITARY SEWER

CITY PROJECTS 2016

MAIN REPLACEMENTS
16UTO1

HDR/STEVE

BID DATE: FEBRUARY 17, 2016
CONTRACTOR: HOT IRON, INC.
START DATE: APRIL 2016
COMPLETION DATE: JULY 2016

BOXELDER_ROAD

(HWY 50 TO OVERDALE)
11EN32

WYDOT/KURT

BID DATE: NOVEMBER 2015
CONTRACTOR: HEDQUIST CONSTRUCTION
START DATE: SPRING 2016

COMPLETION DATE: FALL 2016

15ENO8B

HDR,/TODD

BID DATE: JUNE 2015

CONTRACTOR: POWDER RIVER CONSTRUCTION, INC.
START DATE: AUGUST 2015

COMPLETION DATE: JUNE 2016

DONKEY CREEK FESTIVAL
IMPROVEMENTS

16EN28

IN—HOUSE /JADE

BID DATE: TBD

CONTRACTOR: TBD

START DATE: TBD

COMPLETION DATE: TBD

PS1 TO WYODAK 18"

TRANSMISSION LINE
07EN58

BURNS & McDONNELL/LEVI
BID DATE: TBD
CONTRACTOR: TBD

START DATE: TBD
COMPLETION DATE: TBD

BOXELDER ROAD
ENHANCEMENTS
16EN16

BID DATE: TBD
CONTRACTOR: TBD.

START DATE: TBD
COMPLETION DATE: TBD

2015 WATER MAIN

REPLACEMENT -
16UTO3

KLJ/STEVE

BID'DATE: MARCH 2, 2016

CONTRACTOR: POWDER RIVER CONSTRUCTION, INC.
START DATE: APRIL 2016
COMPLETION DATE: JULY 2016

BOXELDER ROAD EXTENSION
PHASE 3

15EN06

DOWL /JOSH

BID DATE: JULY 2015

CONTRACTOR: EARTHWORK SOLUTIONS OF WY, INC.
START DATE: SEPTEMBER 2015

COMPLETION DATE: SUMMER 2016

XXENXX

XXXXXXX

BID DATE:
CONTRACTOR:
START DATE:
COMPLETION DATE:

APRIL 2016
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MORRISON—MAIERLE, INC./TODD
16EN10

BID DATE: MARCH 22. 2016
CONTRACTOR: SIMON CONTRACTORS
START DATE: MAY 2016
COMPLETION DATE: AUGUST 2016

16EN11

PCA/BONNIE

BID DATE: TBD
CONTRACTOR: TBD
START DATE: TBD
COMPLETION DATE: TBD

PMS 2016—SCHEDULE C
16EN12

CEI/JADE

BID' DATE: APRIL 20, 2016
CONTRACTOR: TED

START DATE: TBD

COMPLETION DATE: TBD

16EN13

BRUCE ENGINEERING/BONNIE

BID DATE: MARCH 24, 2016

CONTRACTOR: POWDER RIVER CONSTRUCTION, INC.
START DATE: TBD

COMPLETION DATE: TBD

INTERSTATE INDUSTRIAL

PARK LID

15EN47

DOWL/LUKE

BID DATE: 2017
CONTRACTOR: TBD
START DATE: TBD
COMPLETION DATE: TBD

Y

XXENXX

XXXXXX

BID DATE:
CONTRACTOR:
START DATE:
COMPLETION DATE:

16UT02

MORRISON—MAIERLE, INC./STEVE
BID DATE: MARCH 9, 2016
CONTRACTOR: S&S BUILDERS, LLC
START DATE: APRIL 2016
COMPLETION DATE: JUNE 2016

DOWNTOWN FACILITY

MARCH 22, 2016

CONTRACTOR: HLADKY CONSTRUCTION, INC.
START DATE: TBD
COMPLETION DATE: TBD

CITY ELECTRICAL ENGINEERING
CONTRACTOR: CITY ELECTRICAL
SUB CONTRACTOR: VARIES
START DATE: 2015
COMPLETION DATE: 2016




